

===== 14:00 - 15:20, 15/07, Sprint 2 Planning Meeting =====

Team members present: 4/4

- Võ Ngọc Bích Trâm
- Nguyễn Bảo Duy
- Trần Nguyễn Khải Luân
- Mai Xuân Hưng

Team members absent: 0/4

Sprint plan:

Week	Plan	Date
Week 1	Sprint planning meeting	15/07/2026
	Weekly scrum meeting 1	20/07/2026
Week 2	Weekly scrum meeting 2	25/07/2026
	Sprint review meeting	29/07/2026

Status reports:

- Trần Nguyễn Khải Luân
 - To-do Tasks
 - Wait for assigning task
- Võ Ngọc Bích Trâm
 - To-do Tasks
 - Create tasks for members
- Nguyễn Bảo Duy
 - To-do Tasks
 - Wait for assigning task
- Mai Xuân Hưng
 - To-do Tasks
 - Wait for assigning task

Actions (if any)

- Võ Ngọc Bích Trâm: Breakdown and assign detailed tasks to each team member based on PA2 requirements.
- Trần Nguyễn Khải Luân, Nguyễn Bảo Duy, Mai Xuân Hưng: Monitor the task board and claim assigned tasks to begin execution.

Summary of the meeting:

- Discuss PA2 requirements: User Research, User Analysis, Project Proposal, Use Case Document, Peer Review.
- Sprint 2 Scrum master: Võ Ngọc Bích Trâm

===== 14:00 - 14:46, 20/07, Sprint 2 Scrum Meeting 1 =====

Team members present: 4/4

- Võ Ngọc Bích Trâm
- Nguyễn Bảo Duy
- Trần Nguyễn Khải Luân
- Mai Xuân Hưng

Team members absent: 0/4

Status reports:

- Trần Nguyễn Khải Luân
 - Completed tasks
 - Designed interview script and observation checklist for user research
 - To-do Tasks
 - Conduct semi-structured interviews with assigned participants (P01, P02)
 - Write up interview summaries using structured templates
 - Issues/Obstacles
- Võ Ngọc Bích Trâm
 - Completed tasks
 - Identified and recruited 7 research participants (P01–P07)
 - Drafted structured interview guide and observation checklist
 - To-do Tasks
 - Conduct semi-structured interviews with assigned participants (P03, P04)
 - Conduct contextual observation sessions
 - Coordinate team interview notes and compile initial insights
 - Issues/Obstacles
- Nguyễn Bảo Duy
 - Completed tasks
 - Reviewed PA1 product analysis (Strava) for background context
 - To-do Tasks
 - Conduct semi-structured interviews with assigned participants (P05, P06)
 - Write up interview summaries
 - Begin brainstorming potential solutions for identified pain points
 - Issues/Obstacles
- Mai Xuân Hưng
 - Completed tasks
 - Reviewed PA1 product analysis (Garmin Forerunner) for background context
 - To-do Tasks
 - Conduct semi-structured interview with assigned participant (P07)
 - Conduct contextual observation sessions
 - Write up observation notes and key insights
 - Issues/Obstacles

Actions (if any)

- Team: Conduct all remaining user interviews and observation sessions before the next scrum meeting.

Summary of the meeting:

- Reviewed the interview script and observation checklist, confirmed participant assignments.
- Each member is responsible for interviewing their assigned participants and writing structured summaries.
- The team agreed to focus on running music, pace monitoring, and interaction friction as key research areas.

===== 20:00 - 21:00, 25/07, Sprint 2 Scrum Meeting 2 =====

Team members present: 4/4

- Võ Ngọc Bích Trâm
- Nguyễn Bảo Duy
- Trần Nguyễn Khải Luân
- Mai Xuân Hưng

Team members absent: 0/4

Status reports:

- Trần Nguyễn Khải Luân
 - Completed tasks
 - Conducted semi-structured interviews with P01 and P02
 - Wrote up interview summaries (participant ID only, structured template)
 - To-do Tasks
 - Create use case diagram for Conceptual Solution B – Eyes-Free Pace Feedback
 - Write use case specifications for UC-03 and UC-04
 - Issues/Obstacles
- Võ Ngọc Bích Trâm
 - Completed tasks
 - Conducted semi-structured interviews with P03 and P04
 - Conducted contextual observation sessions
 - Compiled interview insights and facilitated group brainstorming on Miro
 - To-do Tasks
 - Finalize affinity diagram clusters on Miro
 - Write use case diagram for Conceptual Solution A – Focus Run Mode
 - Write use case specifications for UC-01 and UC-02
 - Issues/Obstacles
 - Some observation sessions were difficult to schedule due to participants' varying running times
- Nguyễn Bảo Duy

- Completed tasks
 - Conducted semi-structured interviews with P05 and P06
 - Drafted brainstorming ideas for music flow, pace awareness, and in-run interaction
- To-do Tasks
 - Refine project proposal section: problems and conceptual solutions
 - Write use case diagram for Conceptual Solution C – Reliable Quick Controls
 - Write use case specifications for UC-05 and UC-06
- Issues/Obstacles
- Mai Xuân Hưng
 - Completed tasks
 - Conducted semi-structured interview with P07
 - Completed contextual observation sessions and wrote observation notes
 - To-do Tasks
 - Consolidate and write work models (Flow model, Sequence model, Artifact model)
 - Finalize Personas (at least 2 fictional characters representing different user types)
 - Issues/Obstacles
 - Hard to capture precise screenshots or photos of participants during actual runs for evidence

Actions (if any)

- Team: Finalize all documents and prepare presentation slides before the 30/07 presentation.

Summary of the meeting:

- Reviewed all collected user research data and agreed on 3 core pain points: Music Flow & Motivation, Eyes-Free Pace Awareness, and Reliable In-Run Interaction.
- Confirmed the Running Music Coach concept as the proposed solution.
- Distributed remaining tasks: use case diagrams and specifications, persona writing, and project proposal refinement.

===== 21:00 - 21:35, 29/07, Sprint 2 Review =====

Team members present: 4/4

- Võ Ngọc Bích Trâm
- Nguyễn Bảo Duy
- Trần Nguyễn Khải Luân
- Mai Xuân Hưng

Team members absent: 0/4

What went well:

- We successfully completed all core research tasks: recruited 7 participants, conducted 7 semi-structured interviews and multiple contextual observation sessions, and synthesized findings into personas and work models.
- The pair-and-coordinate approach (each member handling specific participants then pooling notes) worked efficiently to gather diverse insights within the sprint.
- The team produced a complete affinity diagram on Miro, grouping data into 4 thematic clusters (Music & Motivation, Pace & Cadence, Device Interaction Friction, Interruption Handling).
- All conceptual solutions (Focus Run Mode, Eyes-Free Pace Feedback, Reliable Quick Controls, Ambient Audio Cues) were proposed with distinct interaction models.

What went wrong:

- Some contextual observation sessions were difficult to schedule due to participants' varying running schedules; several sessions had to be conducted retrospectively through recall.
- The Personas and work models (Flow, Sequence, Artifact) took longer than expected to write up, leaving limited time for formatting and reviewing the final documents.
- Hard to obtain photos or screenshots from actual running sessions as evidence; the report relies more on written descriptions in some sections.

What problems and what caused the problems:

Problem	Root cause
Contextual observations were hard to conduct in real-time.	Participants' running times were spread across early morning and evening sessions and did not align easily with team availability.
Work model writing fell behind schedule.	Writing Flow, Sequence, and Artifact models requires synthesizing all interview and observation data first, which was only finished late in the sprint.
Insufficient photographic evidence of in-run behaviors.	Ethical and practical constraints made it difficult to photograph or record participants during actual outdoor running sessions.

What can be done differently in the next sprint to improve the project:

- **Early Scheduling:** Coordinate participant session times at the start of the sprint to ensure real-time observation is feasible rather than relying on recall.
- **Rolling Documentation:** Begin writing up work models and personas as interview data is collected, rather than waiting until all interviews are complete.
- **Evidence Planning:** Prepare consent forms and a simple photo/video protocol at the start so participants can provide evidence of their actual behaviors more easily.

What lessons we could learn:

- Contextual user research requires careful logistical planning; availability of participants is a significant constraint that should be anticipated early.
- Work models are a synthesis artifact — they cannot be written until there is enough raw data, so interviews must be conducted and documented promptly to leave time for synthesis.
- Written descriptions of observed behaviors are insufficient without visual proof; the team should always have a backup plan for capturing evidence.